1. Introductions

2. Approval of Minutes/Agenda modification

3. Follow up to “All College Day” presentation by Brian King

4. Pilot One-stop Center

5. North County Update

6. Summer/Fall 2005 Construction Projects:
   - Student Services Complex—April
   - Arts Education Classrooms (VAPA)—June
     ◦ Utility relocation on AEC site – April/May
     ◦ Relocate recycling – April/May
   - Health parking Structure—July (pending DSA approval)
     ◦ Relocate Sheriff—April/May
     ◦ Relocate Delta School—June/July
   - Soccer field converted to parking—May/June
   - Stadium converted to synthetic turf—June-September

7. Construction communication process
   - Meetings with Divisions and Departments—April/May, 2005
   - Written communication to faculty and staff two weeks before fall 2005 semester
   - Maps which reflect construction areas, vehicle and pedestrian walkways
   - Increase signage before fall 2005
   - “Host” available around campus to assist students
   - Other ideas?

8. Construction cost issues

9. Space reallocation

10. Next meeting date

   Future Agenda Items